



Future Blessings Property Update – September 2017

Proposed Timeline based on Meeting Funding Requirements:

- Fundraising efforts to raise needed **\$152,000** additional dollars (September)
 - Future blessing committee over next month
 - Will accept pledges based on donor specific timing
- Firm Contract with Builder – Early October
 - Ideal timing noted, but we have until November 15th to accept the bids that were provided
 - Detailed estimated schedule of payments for work is available if interested
- Begin Construction – Mid October
- Estimated End Construction – Mid February
- Estimated Organ installation - May 2018